Grantee: State of Montana
Grant: B-08-DN-30-0001
January 1, 2010 thru March 31, 2010 Performance Report



Grant Number:
B-08-DN-30-0001

Grantee Name:
State of Montana

Grant Amount:
$19,600,000.00

Grant Status:
Active

QPR Contact:
Jennifer Olson

Disasters:

Declaration Number
NSP

Plan Description:

Recovery Needs:

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Reviewed and Approved

This Report Period
N/A

N/A
$5,420,075.28
$5,370,075.28
$2,674,481.79

$0.00
$0.00
$0.00

To Date
$18,189,329.96

$18,189,329.96
$5,996,802.55
$6,786,802.55
$3,311,209.06
$7.000,000.00
$0.00

$0.00



Progress Toward Required Numeric Targets

Requirement Required To Date
Minimum Overall Benefit Percentage 99.99% 20.202%
Minimum Non-Federal Match §0.00 $7.000,000.00
Limit on Public Services $2,940,000.00 $0.00
Limit on Admin/Planning $1,960,000.00 $0.00
Limit on State Admin $0.00 $0.00

-

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Montana Department of Commerce (MDOC) has been successfully carrying out NSP1 activites with eight approved
NSP1 grantees through the performance based grant system. Through this system, MDOC signs a contract with the
grantee but does not award or cbligate funds until a contract amendment is executed. Contract amendments are
executed and NSP1 funds are awarded and obligated when the grantee has identified a specific eligible foreclosed
property to obligate funds toward.

MDOC has executed a total of sixteen contract amendments since September 2009. During the past quarter ending
March 31, 2010, MDOC has executed ten contract amendments for foreclosed single family properties and two
contract amendments for multifamily foreclosed properties. These twelve MDOC contract amendments awarded and
obligated a total of $13,740,112, purchasing ten single family foreclosed homes and two multifamily foreclosed
properties during this quarter. Also during this period, an NSP1 grantes completed all necessary rehab wark on two
properties and sold both properties to qualified low income households putting the foreclosed properties back into
re-use.

MBOC has obligated a total of $15,272,784 or 78% of the NSP1 funds to approved grantees since September 2009,
Of the 78% approved, 27.6% or $5,420,075.28 has been expended on eligible activities during the last quarter
{January 1, 2010 through March 31, 2010). Additionally, of the 78% approved, a total of 30% or $4,649,123 has
been awarded and obligated toward eligible foreclosed properties that will be targeted toward households at or
below 50% of area median income, meeting the set aside requirement. MDOC anticipates that the set aside
requirement will continue to be met in future reporting periods as additional NSP1 funds are obligated and
expended.

Through the performance based grant system, NSP1 approved grantees are continuing to identify foreclosed single
family properties and initiating contract amendments allowing MDQOC to award and obligate additional fund toward
specific single family foreclosed properties. MDOC anticipates that the multifamily projects will begin to expend
NSP1 funds in fall 2010 after the design work has been completed and the both multifamily projects begin new
construction. MDOC anticipates that the single family foreclosed properties will expend much of the NSP1 funds
during the next several months while the pending identified properties are acquired and rehab work completed.
MDOC also anticipates that all NSP1 funds will be fully obligated by September 2010.

During the last reporting period, MDOC NSP staff received one-on-one assistance with the DRGR system during a
HUD sponsored conference. With this guidance MDOC staff revamped the project and aclivity set up in DRGR ., The
revamp in the reporting system will now report on the activities that count the set aside requirements more clearly
and identify specific activities and projects that have been awarded to NSP1 grantees. Additionally, the revamp
necessitated changes to the existing expenditures and also previous report details. While the expenditure amounts
did not change, the dates of the draws and the activity details were changed to reflect the revamp, With the DRGR
changes implemented, MDOC anticipates that all future reporting will better reflect program activities, obligations,
expenditures, and program income (earned and expended) in a given time period.



Project Summary

Project #, Project Title This Report Period To Date

Program Funds Project Funds Program Funds

Drawdown Budgeted Drawdown
0001, NSP Eligible Use A - Financing Mechanisms SF $0.00 $0.00 $0.00
0002, NSP Eligible Use B - Acquisition, New Construction and $2,848,632.32 $7,007,462.00 $2,848,632.32
0003, NSP Eligible Use B - Acquisition, Demolition, New $1,953,823.58 $5,000,000.00 $1,953,823.58
0004, NSP Eligible Use B - Acquisition & Rehab of SF $254,872.68 $1,300,000.00 $691,599.95
0005, NSP Eligible Use B - Acquisition & Rehab for CLT $296,657.80 $2,000,000.00 $296,657.80
0006, NSP Eligible Use D - Demolition of Blight $0.00 $0.00 $0.00
0007, NSP Eligible Use E - Redevelopment of Vacant Properties $0.00 $0.00 $0.00
607000- SA, State Administration $50,000.00 $980,000.00 $190,000.00
607000- SGA, Sub Grantes Admin $16,086.90 $980,000.00 $16,088.90
9996, Not used $0.00 $0.00 $0.00
9997, Not used $0.00 $0.00 $0.00
9998, Not used $0.00 $0.00 $0.00
9999, Restricted Balance $0.00 $0.00 $0.00
Bucket, Bucket Project $0.00 $0.00 $0.00

Activities



Grantee Activity Number: ADLC 1

Activity Title: ‘Acquisition.

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI Anaconda Deer Lodge County

Qverall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $0.00

Total CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Anaconda Deer Lodge County $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

acquisition of foreclosed scattered site single family homes

{ ocation Description:

Scattered Site single family foreclosed homes in eastern portion of city of Anaconda Mt

Activity Progress Narrative:

Anaconda Deer Lodge County (ADLC) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences , rehab, and resale to LMMI households and acquisition of
foreclosed scattered-site single famity residences, demolition and new construction, and resate to LMM! households. These
approved activities intlude three sleps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the
specific foreclosed property; the second step is rehab or demolition and new construction of the foreclosed property; and the
third and final step is to provide financing

to households at or below 120% area median income {AM!) with 25% of the NSP1 funds targeted toward households at or
below 50% AMI to acquire the foreclosed property.

ADLC is working with a non-profit organization to carry out the NSP1 activities.
A summary of the acquisition aclivity progress during this report peried for the ADLC is below:
ADLC has completed start-up conditions
ADLC has not acquired any properties and has no MDOC contract amendments executed with NSP1 awarded funds. (MDOC
anticipates that during the next reporting period ADLC will acquire approved foreclosed properties.)

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
i of Properties o} 0 0 0/0 o0 on

# of housing units 1] 0 0 00 o0 0N



# of buildings (non-residential)
# of Households benefitting

# of Persons benefitting

# of Permanent Jobs Created
# of Parcels acquired by

# of Parcels acquired by admin

# of Parcels acguired voluntarily

o o O o o o o o

Total acquisition compensation to

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

oo o o o O o Q

o O O O O O o o

0/0
0i0
0/0
0/0
0/0
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0/
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011
on
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Grantee Activity Number: ADLC 1 SA

Activity Title: Acquisition SA

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

10/01/2009 07/31/2013

National Cbjective: - Responsible Crganization:

NSP Only - LH - 25% Set-Aside ’ Anaconda Deer Lodge County

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $0.00

Total CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Anaconda Deer Lodge County . $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Anaconda Deer Lodge County (ADLC) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences , rehab, and resale to LMMI households and acquisition of
foreclosed scattered-site single family residences, demolition and new construction, and resale to LMMI households. These
approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the
specific foreclosed property; the second step s rehab or demolition and new construction of the foreclosed property; and the
third and final step is to provide financing

to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward households at or
below 50% AMI to acquire the foreclosed property.

ADLC is working with a non-profit organization to carry out the NSP1 activities.
A summary of the acquisition activity progress during this report period for the ADLC is below:
ADLC has completed start-up conditions
ADLC has not acquired any properties and has no MDOC contract amendments executed with NSP1 awarded funds. {(MDOC
anticipates that during the next reporting period ADLC will acquire approved foreclosed properties.)

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Med Total
# of Properties i} 0 0 o0 00 02

# of housing units 1] 0 0 0/0 0/0 0/2



# of Households benefitting 0

# of Parcels acquired voluntarlly 0

Activity Locations
No Activity Locatlons found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Cther Funding Sources Found

Total Other Funding Sources

072
0/10

0/
0/0

0/2
0/2

Amaunt




Grantee Activity Number: ADLC 2

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0004

Projected Start Date:

03/01/2010

Naticnal Objective:

NSP Only - LMMI

Qverall
Total Projected Budget from All Sources
Total COBG Program Funds Budgeted
Program Funds Drawdown
Obligated COBG DR Funds
Expended CDBG DR Funds

Anaconda Deer Lodge County
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

rehabititation of acquired single family homes

l.ocation Description:

Rehabilitation/Reconstruction

Activity Status:

Under Way

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF
Projected End Date:

07/31/2013

Responsible Organization:

Anaconda Deer Lodge County

Jan 1 thru Mar 31, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

scattered site single family foreclosed homes in eastern portion in City of Anaconda MT

Activity Progress Narrative:

Anaconda Deer Lodge County {ADLC) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences, rehab, and resale to LMMI households and acquisition of
foreclosed scattered-site single family residences, demolition and new construction, and resale to LMMI households. These
approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the
specific foreclosed property; the second step is rehab or demelition and new construction of the foreclosed property; and the

third and final step is to provide financing

to households at or below 120% area median income {AMI) with 25% of the NSP1 funds targeted toward households at or

below 50% AMI to acquire the foreclosed property.

ADLC is working with a non-profit organization to carry out the NSP1 activities.
A summary of the rehab or demolition and new construction activity progress during this report period for ADLC is below:
No rehab work has been initiated because ADLC has not acquired any properties and has no MDOC contract

amendments executed with NSP1 awarded funds.

Performance Measures

This Report Period

Low
# of Properties 1]
# of housing units 0

# of Households benefitting 0

Gumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 o
0 0/0 0/ on
0 010 0/0 0/0



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sourcas Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number;

0004

Projected Start Date:

10/01/2009

National Objective:

NSP Cnly - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Anaconda Deer Lodge County
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

ADLC 2 SA _ . :
Rehabilitation/Reconstruction SA

Activity Status:

Under Way

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF
Projected End Date:

07/31/2013

Responsible Organization:

Anaconda Deer Lodge County

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Anacenda Deer Lodge County (ADLC) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences, rehab, and resale to LMMI households and acquisition of
foreclosed scattered-site single family residences, demolition and new construction, and resale to LMMI households. These
approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the
specific foreclosed property; the second step is rehab or demolition and new construction of the foreclosed property; and the

third and final step is to provide financing

to households at or below 120% area median income {(AMI) with 25% of the NSP1 funds targeted toward households at or

below 50% AMI to acquire the foreclosed property.

ADLC is working with a non-profit organization to carry out the NSP1 activities.
A summary of the rehab or demolition and new construclion activity progress during this report period for ADLC is below:

No rehab work has been initiated because ADLC has not acquired any properties and has no MDOC contract

amendments executed with NSP1 awarded funds.

Performance Measures

This Report Period

Low
# of Properties 0
# of housing units 0

# of Households benefitting 0

Total Low Mod
0 0/ 0/0
0 0/0 0/0
0 0/0 0/0

Cumulative Actual Total / Expected

Total
0/2

0r2
0/0



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Tolal Other Funding Sources

Amount




Grantee Activity Number: ADLC 3 _ B
Activity Title: Financing Mechanisms ADLC

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 NSP Eligibte Usse A - Financing Mechanisms SF

Projected Start Date: Projected End Date:

08/01/2009 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI Anaconda Deer Lodge County

Qverali Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources NIA $0.00

Total CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds ~ $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Anaconda Deer Lodge County $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Actlvity Description:

Location Description:

Activity Progress Narrative:

Anaconda Deer Lodge County {ADLC) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences, rehab, and resale to LMMI households and acquisition of
foreclosed scatterad-site single family residences, demolition and new construction, and resale to LMMI households. These
approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the
specific foreclosed property; the second step is rehab or demolition and new construction of the foreclosed property; and the
third and final step is to provide financing _
to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward households at or
below 50% AMI to acquire the foreclosed property.
ADLC is working with a non-profit organization to carry out the NSP1 aclivilies.
A summary of the homeownership assistance activily progress during this report period for the CGF is below:

No homeownership assistance activities have been completed because ADLC has not acquired any properties and has
no MDOC contract amendments executed with NSP1 awarded funds,

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Med Total
# of housing units 0 0 0 0/0 0/0 on

# of Households benefitting 0 0 0 0/0 010 o



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sourcas Found

Total Other Funding Sources

Amount




Grantee Activity Number: ADLC3SA =~ .-

Activity Title: = = “Financing Mechanisms SA

Activitiy Category: Activity Status:

Heorneownership Assistance to low- and moderate-income Under Way

Project Number; Project Title:

0001 NSP Eligible Use A - Financing Mechanisms SF

Projected Start Date: Projected End Date:

08/01/2009 07/31/2013

National Objective: Responsible Organization:

NSP Cnly - LH - 25% Set-Aside Anaconda Deer Lodge County

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $0.00

Total CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.,00 $0.00
Anaconda Deer Lodge County $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Anaconda Deer Lodge County (ADLC) is an approved NSP1 grantee. Approved aclivities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences, rehab, and resale to LMMI households and acquisition of
foreclosed scaltered-site single family residences, demolition and new conslruction, and resale to LMMI households. These
approved aclivities include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the
specific foreclosed property; the second step is rehab or demolition and new construction of the foreclosed property; and the
third and final step is to provide financing

to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward households at or
below 50% AMI to acquire the foreclosed property.

ADLC is working with a non-profit organization to carry out the NSP1 activities.
A summary of the homeownership assistance aclivily progress during this report period for the CGF is below:

No homeownership assistance activilies have been completed because ADLC has not acquired any properties and has
no MDOC contract amendments executed with NSP1 awarded funds.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 o/ 072

i of Households benefitting 0 0 0 0/0 0/0 0/2



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Cther Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: “Blllings 1

Activity Title: . Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective: ' Responsible Organization:

NSP Only - LMMI City of Billings

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources NIA $0.00

Total COBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated COBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Billings $0.00 $0.00

Match Contributed " $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of scattered site single family foreclased homes

Location Description:

Scattered site foreclosed single family homes within City limits of Billings MT

Activity Progress Narrative:

The City of Billings is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of foreclosed
scattered-site single family residences, rehab, and resale to LMMI households and acquisition of foreclosed scattered-site
single family residences, demolition and new construction, and resale to LMMI! houssholds. These approved activities include
three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is rehab or demclition and new construction of the foreciosed property; and the third and final step is
to provide financing to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI to acquire the foreclosed property.
The City is working to carry out the NSP1 activities.
A summary of the acquisition activity progress during this report period for the City is below:

The City has completed start-up conditions

The City has not acquired any properties and has no MDOC contract amendments executed with NSP1 awarded funds.
(MDOC anticipates that during the next reporting period the City will acquire approved foreclosed properties.)

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 4] 0 0/0 0/0 01
# of housing units 0 0 0 0/0 /0 [1A]
# of buildings (non-residential) 1] 0 0 0/0 0/0 o/o
# of Households benefitting 0 0 0 010 on 0/



# of Persons benefitting

# of Permanent Jobs Created

# of Parcels acquired by

# of Parcels acquired by admin

# of Parcels acquired voluntarily

o o O 0O o o

Total acquisition compensation to

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Cther Funding Sources Found
Total Other Funding Sources

o o O O o o

o O o O O O

0/0
0/0
0/0
0/0
0/0
0/0

011
0/0
0/0
0/0
0/0
0/0

oM
010
010
on
oM
0/0

Amount




Grantee Activity Number:

Billings 1 SA

Activity Title:  Acquistion SA

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

01/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Billings

Qverall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from Al Sources N/A $0.00

Total CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Billings $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

The City of Billings is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of foreclosed
scattered-site single family residences, rehab, and resale to LMMI households and acquisition of foreclosed scattered-site
single family residences, demclition and new construction, and resale to LMM! households. These approved activities include
three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is rehab or demolition and new construction of the foreclosed property; and the third and final step is
to provide financing to households at or betow 120% area median income (AMI) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI to acquire the foreclosed property.
The City is working to carry out the NSP1 activities.
A summary of the acquisition activity progress during this report period for the City is below:
The City has completed start-up conditions :

- The City has not acquired any properties and has no MBOC contract amendments executed with NSP1 awarded funds.

(MDOC anticipates that during the next reporting period the City will acquire approved foreclosed properties.)

Performance Measures

This Report Pericd Cumuiative Actual Total / Expected

tow Mod Total Low Mod Total
# of Properties 1] 0 1] 0/0 0/0 012
# of Households benefitting 4] 0 0 0/0 0/0 012

# of Persons benefitting 0 0 0 0/0 0/0 0r2



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Scurces

Amount




Grantee Activity Number: = Billings 2

Activity Title: ~ Rehabilitation/Reconstruction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

03/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMM]| City of Billings

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A, $0.00

Total CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Billings $0.00 $0.00

Match Contributed ) $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

rehabilitation of acquired single family foreclosed properties

Location Description:

scattered site single family homes within city limits of Billings MT

Activity Progress Narrative:

The City of Billings is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of foreclosed
scattered-site single family residences, rehab, and resale to LMMI households and acquisition of foreclosed scattered-site
single family residences, demolition and new construction, and resale to LMM! households. These approved activities include
three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is rehab or demolition and new construction of the foreclosed property; and the third and final step is
to provide financing to households at or below 120% area median income {AMI) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI to acquire the foreclosed property.
The City is working with a non-profit organization to carry out the NSP1 activities.
A summary of the rehab or demolition and new construction activity progress during this report period for the City is below:
No rehab work has been initiated because the City has not acquired any properties and has no MDOC contract
amendments executed with NSP1 awarded funds.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 00 0/ on
# of housing units 0 0 0 0/0 0/0 on

# of Households benefitting 0 0 0 0/0 0/ on



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Cther Funding Sources Found
Total Other Funding Sources

Amount




Grantee Activity Number: Billings 2 SA R

Activity Title: Rehabilitation/Reconstruction SA

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

01/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Billings

Qverall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $0.00

Total CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Billings $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

The City of Billings is an approved NSP1 grantee. Approved aclivities for direct NSP1 funds include acquisition of foreclosed
scattered-site single family residences, rehab, and resale to LMMI households and acquisition of foreclosed scattered-site
single family residences, demolition and new construction, and resale to LMMI houssholds. These approved aclivities include
three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is rehab or demolition and new construction of the foreclosed property; and the third and final step is
to provide financing to households at or below 120% area median income (AMI} with 25% of the NSP1 funds targeted loward
households at or below 50% AMI to acquire the foreclosed property.
The City is working with a non-profit organization to carry out the NSP1 activities.
A summary of the rehab or demolition and new construction activity progress during this report period for the City is below:
No rehab work has been initiated becauss the City has not acquired any properties and has no MDOC contract
amendments executed with NSP1 awarded funds.

Performance Measures

This Report Perlod Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 072
# of housing units 0 0 0 010 00 012

# of Households benefitting ‘ 0 0 0 0/0 0/0 0/2



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Scurces

Amount




Grantee Activity Number: Billings 3
Activity Title: :
Activitiy Category:
Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

01/01/2010

National Objective:

NSP Only - LMMI

“Financing

Activity Status:

Planned

Project Title:

NSP Eligible Use A - Financing Mechanisms SF
Projected End Date:

07/31/2013

Responsible Organization:

City of Billings

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources NIA $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00

City of Bitlings $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

The City of Billings is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of foreclosed
scattered-site single family residences, rehab, and resale to LMMI households and acquisition of foreclosed scatlered-site
single family residences, demolition and new construction, and resale to LMMI households. These approved activities include
three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is rehab or demglition and new construction of the foreclosed property; and the third and final step is
to provide financing to households at or below 120% area median income (AM!) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI to acquire the foreclosed property.

The City of Billings is working to carry out the NSP1 activities.

A summary of the homeownership assistance activity progress during this report period for the City is below:

No homeownership assistance activities have been completed because the City has not acquired any properties, and have no
MDOC contract amendments executed with NSP1 awarded funds.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low “Meod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 oM

# of Households benefitting 0 0 0 0/0 0/0 0H



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Qther Funding Sources Found
Total Other Funding Sources

Amount




Grantee Activity Number: Billings 3 SA

Activity Title: - Financing Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and mederate-income Under Way

Project Number: Project Title:

0ge1 NSP Eligible Use A - Financing Mechanisms SF

Projected Start Date: Projected End Date:

01/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Billings

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources NIA $0.00

Total COBG Program Funds Budgeted NIA $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Billings $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

The City of Billings is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of foreclosed
scattered-site single family residences, rehab, and resale to LMMI households and acquisition of foreclosed scattered-site
single family residences, demolition and new construction, and resale to LMMI households. These approved activities include
three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is rehab or demolilion and new construction of the foreclosed property; and the third and final step is
to provide financing to households at or below 120% area median income {AMI) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI to acquire the foreclosed property.

The City of Billings is working to carry out the NSP1 acfivities.

A summary of the homeownership assistance activity progress during this report period for the City is below:

No homeownership assistance activities have been completed because the City has not acquired any properties, and have no
MDOC contract amendments exscuted with NSP1 awarded funds.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0f2

# of Households benefitting 0 ¢ 0 0/0 0/0 02



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Cther Funding Sourcas

Amount




Grantee Activity Number: Gallatin 1

Activity Title: . Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 NSP Eligible Use B - Acquisition, New Construction and

Projected Start Date: Projected End Date:

01/01/2010 07/01/2013

National Objective: Responsible Organization:

NSP Only - LMMI Gallatin County

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $2,079,501.59

Total CDBG Program Funds Budgeted NIA $2,079,501.59

Program Funds Drawdown $2,079,501.59 $2,079,601.59

Obligated CDBG DR Funds $2,848,632.32 $2,848,632.32

Expended CDBG DR Funds $2,079,501.59 $2,079,501.59
Gallatin County $2,079,501.59 $2,079,501.59

Match Contributed $0.00 - 50.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 1 foreclosed exisiling stucture 23 units and foreclosed vacant land; resals of units will be to LMMI individuals for
homeownership. Vacant land will be used for new construction of secondary Gallatin activity.

Location Description:
244 Cottonwood Road, Bozeman MT 59718

Activity Progress Narrative:

Gallatin County is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of an occupied
foreclosed 23-unit condo and adjoining undeveloped foreclosed property for LMMI households. These approved activities
include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is continued occupancy by existing renters with a voluntary option to purchase the condo unit by the
existing qualified 1.MMI household; the third step is to newly construct a 36-unit condo building; and the fourth and final step is
to provide financing to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward
househoids at or below 50% AMI who will purchase newly constructed or existing vacant condo units.

The County is working with a for-profit developer to carry out the NSP1 activities.

A summary of the acquisition activity progress during this report period for the County is below:

» Acquired one occupied foreclosed condo building and adjoining foreclossed property
«+ All existing rental tenants were notified of their URA rights, and can continue with their occupancy. No renter will be asked

to terminate their residence. All existing LMMI renters were offered the opportunity to purchase their occupied rental unit with
financing through NSP.

* Grantee on schedule for implementing project activities per property.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 1 0/0 0/0 il



# of housing units

# of buildings (non-residential)
# of Households bensfitting

# of Persons benefitting

# of Permanent Jobs Created

# of Parce!s acquired by

# of Parcels acquired by admin

# of Parcels acquired voluntarily

o 0 o o o o O o o

Total acqulisition compensation to

Activity Locations
Address
244 Cottonwood Road

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

o O O 0 O o o o o

City
Bozeman

0 O o o O 0o ©Q o O

010
00
0/0
010
0/0
0/0
0/0
0/0
010

State
NA

0/0
010
0/0
0/0
0/0
0/0
0/0
0/o
0/0

o7
0/0
onv
onT
0/0
0/0
0/0
o
0/0

Zip
59718

Amount




Grantee Activity Number: = Gallatin 1 SA

Activity Title: Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 NSP Eligible Use B - Acquisition, New Construction and

Projected Start Date: Projected End Date:

11/01/2009 07/31/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Gallatin County

Qverall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $769,130.73

Total CDBG Program Funds Budgeted NIA $769,130.73

Program Funds Drawdown $769,130.73 $769,130.73

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $769,130.73 $769,130.73
Gallatin County $769,130.73 $769,130.73

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Gallatin County is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of an occupied
foreclosed 23-unit condo and adjoining undeveloped foreclosed properly for LMMI households. These approved activities
include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is continued occupancy by existing renters with a voluntary option to purchase the condo unit by the
existing qualified LMMI household; the third step is to newly construct a 36-unit condo building; and the fourth and final step is
to provide financing to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward
houssholds at or below 50% AMI who will purchase newly constructed or existing vacant condo units,

The County is working with a for-profit developer to carry out the NSP1 activities.

A summary of the acquisition activity progress during this report period for the County is below:

* Acqguired one occupied foreclosed condo building and adjoining foreclosed property

+ All existing rental tenants were notified of their URA rights, and can continue with their occupancy. No renter will be asked
to terminate their residence. All existing LMMI renters were offered the opportunity to purchase their occupied rental unit with
financing through NSP.

» Grantee on schedule for implementing project activities per property.

Performance Measures

This Report Pericd Cumulative Actual Total / Expected
Low Mad Total Low Mod Total
# of Properties V] 1] 1 0/0 0/0 mn

# of housing units 0 0 0 0/0 0/0 0/6



# of Households benefitting 0 0
# of Persons benefitting 1] 0

Activity Locations
Address City

244 Cottonwood Road Bozeman

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

o/
VL]

Stata
NA

0/0
0/¢

0/6
0/6

Zip
59718

Amount




Grantee Activity Number: Gallatin 2

Activity Title: New construction

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0002 NSF Eligible Use B - Acquisition, New Construction and

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI Gallatin County

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $3,118,086.50

Total CDBG Program Funds Budgeted N/A $3,118,096.50

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Gallatin County $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

New construction - containing 36 units. Units will be sold to LMMI individuals as homeownership. Construction includes site
work, infrastructure, landscaping and building.
Current activities listed in QPR

Location Description:
244 Cottonwood Road, Bozeman MT 59718

Activity Progress Narrative:

Gallatin County is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of an occupied
foreclosed 23-unit condo and adjoining undeveloped foreclosed property for LMMI households. These approved activities
include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is continued occupancy by existing renters with a voluntary option to purchase the condo unit by the
existing qualified LMMI household; the third step is to newly construct a 36-unit condo building; and the fourth and final step is
to provide financing 1o households at or below 120% area median income {AMI) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI who will purchase newly constructed or exisling vacant condo units.

The County is working with a for-profit developer to carry out the NSP1 activities.

A summary of the new construction activity progress during this report period for the County is below:

+ MDOC anticipates architectural design work for the 36 unit condo complex to be completed by April 2010,

+ MDOC anticipates new construction to begin in the summer of 2010 and completed in the fall of 2011,
* Grantee on schedule for implementing project activities per property

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/27

# of Households benefitting 0 0 0 0/0 027 o7



Activity Locations
Address City

244 Cottonwood Road Bozeman

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

State
NA

Zip
59718

Amount




Grantee Activity Number: Gallatin 2 SA

Activity Title: New construction

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0002 NSP Eligible Use B - Acquisition, New Construction and

Projected Start Date: Projected End Date:

11/01/2009 07/31/2013

National Objective: Responsibie Organization:

NSP Only - LH - 25% Set-Aside Gallatin County

Qverall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,039,365.50

Total CDBG Program Funds Budgeted NIA $1,039,365.50

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Gallatin County $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

New Construction- 36 units, 10 be sold to 50%AMI individuals as homeownership. Construction includes site work,
infrastructure, landscaping and building

Location Description:
244 Cottonwood Road, Bozeman MT 59718

Activity Progress Narrative:

Gallatin County is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of an occupied
foreclosed 23-unit condo and adjoining undeveloped foreclosed property for LMMI households. These approved activities
include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is continued occupancy by existing renters with a voluntary option to purchase the condo unit by the
existing qualified LMMI household; the third step is to newly construct a 36-unit condo building; and the fourth and final step is
to provide financing to households al or below 120% area median income (AM1) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI who will purchase newly constructed or existing vacant condo units.

The County is working with a for-profit developer o carry out the NSP1 activities.

A summary of the new construction activity progress during this report period for the County is below:

+ MDOC anticipates architectural design work for the 36 unit condo complex to be completed by April 2010,

+ MDOC anticipates new construction to begin in the summer of 2010 and completed in the fall of 2011,
+ Grantee on schedule for implementing project activities per properly

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 o 0/0 0/0 0/9

# of Households benefitting 1] 0 0 0/9 /o 0/9



Activity Locations
Addrass City

244 Cottonwood Road Bozeman

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
59718

Amount




Grantee Activity Number: Great Falls 1

Activity Title: Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

09/01/2009 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Great Falls

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $225,000,00

Total CDBG Program Funds Budgeted N/A $225,000.00

Program Funds Drawdown $104,493.00 $221,664.47

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Great Falls $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received ' $0.00 $0.00

Program income Drawdown $0.00 $0.00

Activity Description:

Acquisition of foreclosed properties for households at and below 120% of Area Median Income. Rehab and resale of the
foreclosed properties will be reported under a separate activity.

Location Description:

Foreclosed properties to be purchased in scatiered sites within the city limits of Great Falls.
736 26 Ave NE Great Falls MT - 117161.47
4126 3rd Ave So Great Falls MT - 104463.00

Activity Progress Narrative:

Acquisition

The City of Great Falls is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of
foreclosed scattered-sile single family residences, rehab, and resale to LMMI households, These approved aclivities include
three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; the second step is rehab of the foreclosed property; and the third and final step is to provide financing .

The City is working with a non-profit organization to carry out the NSP1 activities.

to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward households at or
below 50% AMI to acquire the foreclosed property.

A summary of the acquisition activity progress during this report period for the City is below:

» Acquired two foreclosed properties in preparation for resale to households between 0% to 120% area median income (The

City has now acquired a grand total of seven foreclosed properties).
+ Grantes on schedule for implementing project activities per properly.

Performance Measures

This Report Period Cumulative Actual Total f Expected
Low Med Total Low Maod Total
# of Properties 1] 0 0 0/0 0/0 0/4

# of housing units 0 0 4 0/0 0/0 4/4



# of Households benefitting
# of Parcels acquired by

# of Parcels acquired by admin

o O o o

# of Parcels acquired voluntarily

Activity Locations
Address

736 26th Ave NE

421 Deer field Ct

4126 3rd Ave S

3708 1stAve S

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

o o o O

City

Great Falls
Great Falls
Great Falls
Great Falls

o O o o

0/4
00
0/0
010

State
NA
NA
NA
NA

0/0
0/0
0/0
0/0

Zip

59401
5941
59401
59401

0/4
0/0
0/
0/4

Amount




Grantee Activity Number: Great Falls 1 SA

Activity Title: Acquisition SA

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

08/31/2009 07/01/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Great Falls

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources NIA $649,386.17

Total CDBG Program Funds Budgeted N/A $649,386.17

Program Funds Drawdown $108,165.90 $427,731.70

Ohligated CDBG DR Funds $212,658.90 $649,386.17

Expended CDBG DR Funds $0.00 $436,727.27
City of Great Falls $0.00 $436,727.27
City of Great Falls $0.00 $0.00

Match Contributed $0.00 $0.00

Program income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Purchase foreclosed properties to renab and resell to Low to moderate, middle income households (50-120% AMI).

Location Description:

#1 - 710 42A Street North Great Falls MT - 72,253.77
#2 -1326 5th Ave South Great Falls MT - 107,166.00
#3 - 739 33B Ave NE Great Falls - 140,146.03

#4 - 421 Deerfield Ct - 108,165.90

Activity Progress Narrative:

The City of Great Falls is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of
foreclosed scattered-site single family residences, rehab, and resale to LMMI households. These approved activities include
three steps in order o provide healthy, safe and sanitary housing. The first step is acquisition of the specific foreclosed
property; tne second step is rehab of the foreclosed property; and the third and final step is to provide financing

to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward households at or
below 50% AMI to acquire the foreclosed property.

The City is working with a non-profit organization to carry out the NSP1 aclivities.

A summary of the acquisition activity progress during this report period for the City is below:

+ Acquired two foreclosed properties in preparation for resale to households between 0% to 120% area median income {The
City has now acquired a grand total of saeven foreclosed properties).
» Grantee on schedule for implementing project activities per property.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total



# of Properties
# of housing units

# of Households benefitting

[ = N = R w |

# of Parcels acquired voluntarily

Activity Locations
Address

71042 AStN

1326 5th Ave So

739 Ave 33B NE

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Qther Funding Sources Found
Total Other Funding Sources

o o o Q

City

Great Falls
Great Falls
Great Falls

(== -

0/0
0/0
312
0f0

Sta@e
NA
NA
NA

0/0
0/0
3i4
010

6/6
9/6
6/6
6/6

Zip

59401
59401
59401

Amount




Grantee Activity Number: Great Falls 2

Activity Title: Rehabilitation/Reconstruction

Activitiy Category: Activity Status:

Rehabilitationfreconstruction of rasidential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

08/31/2009 07/31/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Great Falls

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A, $242,000.00

Total CDBG Program Funds Budgeted N/A $242,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $42,213.78 $42,213.78

Expended CDBG DR Funds $0.00 $0.00
City of Great Falls $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehab of foreclosed unit in order to sell home to qualified moderate or middle income (120% AMI) home purchaser

Location Description:

736 26 Ave NE Great Falls
4126 3rd Ave South, Great Falls

Activity Progress Narrative:

The City of Great Falls is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of
foreclosed scattered-site single family residences, rehab, and resale to LMMI households and acquisition of foreclosed
scattered-site single family residences, demolition and new construction, and resale to LMMI households. These approved
aclivities include three steps in order o provide healthy, safe and sanitary housing. The first step is acquisition of the specific
foreciosed property; the second step is rehab or demolition and new construction of the foreclosed property; and the third and
final step is to provide financing

to households at or below 120% area median income {AMI) with 25% of the NSP1 funds targeted toward households at or
below 50% AMI to acquire the foreclosed property.

The City is working with a non-profit organization to carry out the NSP1 activities.
A summary of the rehabilitation activity progress during this report period for the City is below:

* Rehabilitation work is underway on five foreclosed properlies that have been acquired,
Grantee on schedule for implementing project activities per property

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 o0 0/0 14

# of housing units 0 0 4 0/0 0/0 5/4



# of Households benefitting o

Activity Locations
Address '

3708 1st Ave So

736 26th Ave NE

421 Deerfield

4126 3rd Ave So

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

‘Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

city

Great Falls
Great Falls
Great Falls

Great Falls

10

0/4

State
NA
NA
NA
NA

174

Zip

59401
59401
59401
59401

Amount




Grantee Activity Number: Great Falls 2 SA

Activity Title: Rehabilitation/Reconstruction SA

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

08/31/2009 07/31/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Sel-Aside City of Great Falls

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $225,000.00

Total CDBG Program Funds Budgeted N/A $225,000.00

Program Funds Drawdown $42,213.78 $42,213.78

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Great Falls $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehab of foreclosed unit to sell to home to qualified low {(50%AMI) homeowner

Location Description:

710 42A Street North, Great Falls
1326 5th Ave So, Great Falls
739 338 Ave NE, Great Falls
421 Deerfield Ct, Great Falls

Activity Progress Narrative:

The City of Great Falls is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of
foreclosed scattered-site single family residences, rehab, and resale to LMMI households and acquisition of foreclosed
scattered-site single family residences, demolition and new construction, and resale to LMMI households, These approved
activities include three steps in order o provide healthy, safe and sanitary housing. The first step is acquisition of the specific
foreclosed property; the second step is rehab or demolition and new construction of the foreclosed property; and the third and
final step is to provide financing targeted toward households at or below 50% area median income to acquire the foreclosed
property.

The City is working with a non-profit organization to carry out the NSP1 activities.

A summary of the rehabilitation activity progress during this report period for the City is below:

+ Rehabilitation work is underway on five foreclosed properties that have been acquired,
Grantee on schedule for implementing project activities per properly

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Med Total
# of Properties 0 0 0 010 0/ 0/6

# of housing units 0 0 3 0/ 0/0 e



# of Households benefitting 0
#Energy Star Replacement Windows

Activity Locations
Address

1326 5th Ave So

739 Ave 338 NE
7I042AStN

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

City
Great Falls
Great Falls

Great Falls

0/0
0/0

010
010
State
NA
NA
NA

06
013

Zip

59401
59401
59401

Amount




Grantee Activity Number: Great Falls 3

Activity Title: -~ .Great Falls Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 NSP Eligible Use A - Financing Mechanisms SF

Projected Start Date: Projected End Date:

11/18/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Great Falls

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources NIA $0.00

Totat CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Ohbligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds ; $0.00 $0.00
Cily of Great Falis $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown ) $0.00 $0.00

Activity Description:

Financing Mechanism for households at 120% AMI

Location Description:

1326 5th Ave South Great Falls
4126 #rd Ave South, Great Falls

Activity Progress Narrative:

The City of Great Falls is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of
foreclosed scattered-site single family residences, rehab, and resale to LMMI households and acquisition of foreclosed
scattered-site single family residences, demolition and new construction, and resale to LMM! households. These approved
activities include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific
foreclosed property; the second step is rehab or demolition and new construction of the foreclosed property; and the third and
final step is to provide financing

to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward households at or
below 50% AMI to acquire the foreclosed property.

The City is working with a non-profit organization to carry out the NSP1 activities.
A summary of the homeownership assistance activity progress during this report pericd for the City is below:

+ Documentation has been provided that qualified homebuyers attended a HUD approved Homebuyer counseling course

* Resale has been completed on two foreclosed properties to qualified homebuyers at or below 50% AMI and occupancy
has been documented

+ Grantee on schadule for implemented project activities per property

Performance Measures
This Report Period Cumulative Actual Total f Expected
Low Mod Total Low Mod Total
# of housing units 0 0 1] 010 0/0 0/4



# of Households bensfitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

1/0

0/4

114

Amount




Grantee Activity Number: Great Falls 3 SA

Activity Title: Financing Mechanisms SA .

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 NSP Eligible Use A - Financing Mechanisms SF

Projected Start Date: Projected End Date:

08/01/2009 07/31/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Great Falls

Qverall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $0.00

Total CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Great Falls $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Financing to low income homebuyers (50%AMI}

Location Description:

710 42A Street North, Great Falls
1326 5th Ave South, Great Falls
739 33B Ave NE, Great Falls

421 Deerfield Ct, Greal Falls

Activity Progress Narrative:

The City of Great Falls is an approved NSP1 grantee. Approved activilies for direct NSP1 funds include acquisition of
foreclosed scattered-site single family residences, rehab, and resale to LMMI households and acquisition of foreclosed
scattered-site single family residences, demclition and new construction, and resale to LMMI households. These approved
activities include three steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the specific
foreclosed property; the second step is rehab or demolition and new construction of the foreclosed property; and the third and
final step is to provide financing

1o households at or below 120% area median incoms (AMI) with 25% of the NSP1 funds targeted toward households at or
below 50% AMI to acquire the foreclosed property.

The City is working with a non-profit organization to carry out the NSP1 activities,

A summary of the homeownership assistance activity progress during this report period for the City is below:

+ Documentation has been provided that qualified homebuyers attended a HUD approved Homebuyer counseling course
* Resale has been completed on two foreclosed properties to qualified homebuyers at or below 50% AMI and occupancy
has been documented

Grantee on schedule for implemented project activities per property

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total



# of housing units 0 0
# of Households benefitting 0 0

Activity Locations

Address City
739 Ave 33B Ne Great Falls
71042 AStN Great Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

010

o0

0/0
0/0
State
NA
NA

06
0/6

Zip
59401
58401

Amaount




Grantee Activity Number: Kalispell 1

Activity Title: ' ‘  Acquisition -

Activitly Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 NSF Eligible Use B - Acquisition & Rehab for CLT

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective: Responsible Crganization:

NSP Cnly - LMMI City of Kalispell

Overall Jan 1 thru Mar 31, 201¢ To Date

Total Projected Budget from All Sources N/A $1,350,000.00

Total CDBG Program Funds Budgeted N/A $1,350,000.00

Program Funds Drawdown $296,657.80 $296,657.80

Obligated CDBG DR Funds $296,657.80 $296,657.80

Expended CDBG DR Funds $0.00 $0.00
City of Kalispell $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of scattered site foreclosed single family homes for rehab and resale to homebuyers at or below 120%AMI

Location Description:

Single Family Scaltered Site within Cily limits of Kalispell MT
166 Barron Way, Kalispell

806 Ashley Drive, Kalispell

2231 Widgeon Court, Kalispell

2200 Ruddy Duck, Kalispell

156 Quincy Loop, Kalispelt

Activity Progress Narrative:

The City of Kalispell is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of foreclosed
scatlered-site single family residences to be placed in the Northwest Community Land Trust, rehab, and resale to LMMI
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is rehab of the foreclosed property; and the third and final step
is to provide financing to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI to acquire the foreclosed property.

The City is working with a non-profit organization to carry out the NSP1 activities.

A summary of the acquisition activity progress during this report period for the City is below:

+ Acquired eight foreclosed properties in preparation for resale to households between 0% to 120% area median income
(The City has now acquired a grand total of eight foreclosed properties).
+ Grantee on schedule for implementing project activities per property.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Meod Total
# of Properties 0 0 4 0/0 0/0 412



0/0 0/0 4112

# of housing units 0 0 4

# of bulldings (non-residential) 0 0 0 0/0 00 0/0
#t of Households benefitting 0 4 4 0/0 4112 412
i of Persons benefitting 0 0 0 0/0 onz2 onz
# of Permanent Jobs Created 0 0 0 0/0 010 0/0
# of Parcals acquired by 0 0 0 0/0 00 0/0
# of Parcels acquired by admin 0 o] 0 0/0 0/0 00
# of Parcels acquired voluntarily 0 0 4 0/0 0/0 4/12
Total acquisition compensation to 0 0 1] 0/0 0/0 00
Activity Locations

Address City State Zip

166 Barron Way Kalispell NA 59901

49 Stratford Drive Kalispell NA 58901
2154 Merganser Drive Kalispell NA 59901
2231 Widgeon Court Kalispell NA 59901
Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: Kalispell 1 SA .

Activity Title: - Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 NSP Eligible Use B - Acquisition & Rehab for CLT

Projected Start Date: Projected End Date:

11/01/2009 07/31/2013

National Objective: Responsible Organization:

NSP Only - LH - 26% Set-Aside City of Kalispell

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $800,000.00

Total CDBG Program Funds Budgeted N/A $800,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Cily of Kalispelt $0.00 $0.00

Maich Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of foreclosed single family homes for rehab and resale to 50%MAI homebuyers

Location Description:

Scattered Site with City limits of Kalispell MT
49 Stratford Drive

2154 Merganser Drive

2304 Merganser Drive

Activity Progress Narrative:

The City of Kalispell is an approved NSP1 grantes. Approved activities for direct NSP1 funds include acquisition of foraclosed
scatlered-site single family residences to be placed in the Northwest Community Land Trust, rehab, and resale to LMMI
households. These approved aclivities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is rehab of the fereclosed property; and the third and final step
is to provide financing to households at or below 120% area median incoma {AMI) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI to acquire the foreclosed property.

The City is working with a non-profit organization 1o carry out the NSP1 activities.

A summary of the acquisition activity progress during this report period for the City is below:

+ Acquired eight foreclosed properties in preparation for resale to households between 0% to 120% area median income

(The City has now acquired a grand total of sight foreclosed properties).
» Grantes on schedule for implemeanting project activilies per property.

Performance Measures

This Report Period Gumulative Actual Total | Expected
Low Mod Total Low Mod Total
# of Properties 0 0 4 0/0 0/0 4/6

# of housing units g 0 4 0/0 0/0 4/6



# of Parcels acquired voluntarily 0

Activity Locations
Address

156 Quuiney Loep

156 Quincy Loop

2200 Ruddy Duck

806 Ashley Drive

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

City

Kalispell
Kalispell
Kalispell
Kalispall

0/0

o/

State
NA
NA
NA
NA

Zip

59801
59901
58901
59901

4/6

Amount




Grantee Activity Number: Kalispell 2

Activity Title: ‘rehabilitation/reconstruction

Activitiy Category: Activity Status:

Rehabilitationfreconstruction of residential structures Under Way

Project Number: Project Title:

0005 NSP Eligible Use B - Acquisition & Rehab for CLT
Projected Start Date: Projected End Date:

03/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI| City of Kalispell

Ovaerall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources NIA $500,000.00
Total CDBG Program Funds Budgeted N/A $500,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00

City of Kalispell $0.00 $0.00

Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehab of scattered site acquired single family homes

Location Description:

Rehabilitation of scattered site acquired single family homes within City limits of Kalispell Mt
166 Barron Way

906 Ashley Drive

2231 Widgeon Court

2200 Ruddy Duck

156 Quincy Loop

Activity Progress Narrative:

The City of Kalispell is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of foreclosed
scattered-site single family residences 1o be placed in the Northwest Community Land Trust, rehab, and resale to LMMI
households. These approved aclivities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is rehab of the foreclosed property; and the third and final step
is to provide financing to households at or below 120% area median income {AMI) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI to acquire the forectosed property. .

The City is working with a non-profit organization to carry out the NSP1 activities.

A summary of the rehabilitation activity progress during this report period for the City is below:

* Rehabilitation work is anticipated to begin in May 2010.
+ Grantee on schedule for implementing project activities per property.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Meod Total
# of Properties 0 0 4 0/0 0/0 412



# of housing units 1]
# of Households benefitting 0

Activity Locations
Address

2231 Widgeon Court

166 Barron Way

49 Stratford Drive

2154 Merganser Drive

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Scurces

City

Kalispsll
Kalispsll
Kalispeil
Kalispell

0/0
0/0

0/0
412
State
NA
NA
NA
NA

4112
4112

Zip

59901
59901
58901
59901

Amount




Grantee Activity Number:  Kalispell2SA -
Activity Title: _ " Rehabilitation/Reconstruction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0005 NSP Eligible Use B - Acquisition & Rehab for CLT

Projected Start Date: Projected End Date:

11/01/2009 0713172013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Kalispell

Qverall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $200,000.00

Total CDBG Program Funds Budgeted N/A $200,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Kalispell $0.00 $0.00

Match Contributed $0.00 $0.00

Program income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehab of acquired foreclosed single family homes

Location Description:

Scattered site rehab of acquired foreclosed single family homes in city limits of Kalispell
49 Stratford Drive

2154 Merganser Drive

2304 Merganser Drive

Activity Progress Narrative:

The City of Kalispell is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of foreclosed
scattered-site single family residences to be placed in the Northwest Community Land Trust, rehab, and resale to LMMI
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is rehab of the foreclosed property; and the third and final step
is to provide financing to households at or below 120% area median income (AMI) with 25% of the NSP1 funds targeted toward
households at or below 50% AMI to acquire the foreclosed property.

The City is working with a non-profit organization to carry out the NSP1 activities.

A summary of the rehabilitation activity progress during this report period for the Cily is below:

* Rehabilitation work is anticipated to begin in May 2010.
* Grantee on schedule for implementing project activities per property.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mocd Total
# of Properties 0 0 4 0/0 0/0 4/6

# of housing units 0 0 0 0/0 0/0 0/6



Activity Locations
Address

906 Ashely Drive

186 Quincy Leop

2304 Merganser Drive

2200 Ruddy Duck

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Kalispell
Kalispell
Kalispell
Kalispell

State
NA
NA
NA
NA

Zip

59901
59901
59901
58901

Amount




Grantee Activity Number:  Missoula 1

Activity Title: o Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 . NSP Eligible Use B - Acquisition, Demolition, New

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Missoula

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,465,367.69

Total CDBG Program Funds Budgeted N/A $1,465,367.6%

Program Funds Drawdown $1,465,367.69 $1,465,367.69

Obligated CDBG DR Funds $1,853,823.58 $1,953,823.58

Expended CDBG DR Funds $0.00 $0.00
City of Missoula $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Activity 1 -Acquire forectosed property to complete activities two and three for City of Missoula

Location Description:
1311 East Broadway, Missoula MT 59802

Activity Progress Narrative:

The City of Missoula is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of a
foreclosed vacant health club property in order to demolish the existing structure and newly construct 115 rental units for LMMI
houssholds. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is demolish the existing blighted and vacant foreclosed
property; and the third and final step is to provide newly constructed rental units for households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.

The City is working with a for-profit developer to carry out the NSP1 activities.

A summary of the acquisition activity progress during this report period for the City is below:

+ Acquired one blighted and vacant foreclosed property

+ Prior to purchase the City re-zoned the foreclosed property as per HUD instruction
» Grantee on schedule for implementing project activities per property.

Performance Measures

This Report Period Cumulative Actual Total f Expected
Low Mod Total Low Mod Total
# of Properties 0 0 1 0/0 0/0 mn
# of housing units 0 0 0 0/0 0/0 0/86
# of buildings (non-residentiat) 0 0 0 0/0 0/0 0/0
# of Households benefitting 0 0 0 [$44] 0/0 0/0



# of Persons benefitting 0 0

# of Permanent Jobs Created 0 0

# of Parcels acquired by 0 0

# of Parcels acquired by admin 0 0

# of Parcels acquired voluntarily 1] 0

Total acquisition compensation to 1] 0
Activity Locations

Address City
1311 E Broadway Misscula

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Cther Funding Sources

o o o o o o

0/0
0/0
0/0
0/0
0/0
0/0

State
NA

010
010
0/0
0/0
0/0
0/

00
0/0
00
0/
0/0
0/0

Zin
59801

Amount




Grantee Activity Number: ~ Missoula 1 SA

Activity Title: © Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition, New

Projected Start Date: Projected End Date:

12/01/2009 07/31/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Missoula

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources NfA $488,455.89

Total CDBG Program Funds Budgeted NIA $488,455.89

Program Funds Drawdown $488,455.89 $488,455.89

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Missoula $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Recelved $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Activity 1 -Acquisition of foreclosed property to complete activities two and three for City of Missoula

Location Description:
1311 E Broadway, Missoula MT

Activity Progress Narrative:

The City of Missoula is an approved NSP1 grantee. Approved aclivilies for direct NSP1 funds include acquisition of a
foreclosed vacant heaith club property in order to demclish the existing structure and newly construct 115 rental units for LMMI
households. These approved activilies include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is demolish the existing blighted and vacant foreclosed
property; and the third and finat step is to provide newly constructed rental units for households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.

The City is working with a for-profit developer to carry out the NSP1 activities.

A summary of the acquisition activity progress during this report period for the City is below:

« Acquired one blighted and vacant foreclosed property

« Prior to purchase the City re-zoned the foreclosed property as per HUD instruction
+ Grantee on schedule for implementing project activities per property.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 1] 0 /0 0/0 on

# of housing units 0 0 0 0/0 0/0 0129



Activity Locations
Address City
1311 E Broadway Missoula

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

State
NA

aip
59801

Amount




Grantee Activity Number:
Activity Title:

Activitly Category:
Clearance and Demolition
Project Number:

0003

Projected Start Date:
03/01/2010

National Cbjective:
NSP Oniy - LMMI

Qverall
Total Projected Budget from All Sources
Total COBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

City of Missoula

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Missoula 2

Clearance and demolition

Activity Status:
Under Way
Project Title:

NSP Eligible Use B - Acquisition, Demolition, New

Projected End Date:
06/01/2010

Responsible Organization:

City of Missoula

Jan 1 thru Mar 31, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$112,500.00

$112,500.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Activity 2 for City of Missoula - Demolition of foreclosed property, clearing of site in preparation for new construction (activity 3)

Location Description:
1311 East Broadway, Missoula MT 59802

Activity Progress Narrative:

The City of Missoula is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of a
foreclosed vacant health club property in order to demolish the existing structure and newly construct 115 rental units for LMMI
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is demolish the existing blighted and vacant foreclosed
property; and the third and final step is o provide newly constructed rental units for househelds at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.
The City is working with a for-profit developer to carry out the NSP1 activities.

A summary of the demolition activity progress during this report period for the City is below:

» Demolition and site clearance plans drafted,
» MDOC anficipates demolition work to be completed in June 2010,
Grantee on schedule for implementing project activities per property.

Performance Measures

# of Properties

# of housing units

# of buildings (non-residential)
# of Public Facilities

This Report Period

Low Mod
0 0
0 0
0 0
0 0

Low
0/0

0/0
0/0
0/0

Mod
00
o0
00
0/0

Cumulative Actual Total / Expected

Total
0f1
0/86
010
010



# of Businesses 0 0
# of Non-business Organizations 0 0

# of Households benefitting 1] 0

Activity Locations
Address City
1311 E Broadway Missoula

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

0/
0/0
Q/0

0/0
0/0
0/0
State
NA

010
0/0
0/0

Zip
59801

Amaount




Grantee Activity Number: = Missoula 2 SA

Activity Title: Clearance and demo

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition, New

Projected Start Date: Projected End Date:

03/01/2010 06/01/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Missoula

Overali Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $37,500.00

Total CDBG Program Funds Budgeted NIA $37,500.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Missoula . $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demo and clearance of site acquired in Activity 1, preparation for new construclion

Location Description:
1311 East Broadway, Missoula MT

Activity Progress Narrative:

The City of Missoula is an approved NSP1 grantee, Approved activities for direct NSP1 funds include acquisition of a
foreclosed vacant health club property in order to demolish the existing structure and newiy construct 115 rental units for LMMI
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is demolish the existing blighted and vacant foreclosed
property; and the third and final step is to provide newly constructed rental units for households at or below 120% area median
income {AMI) with 25% of the NSP1 funds targeted toward rentat units for households at or below 50% AMI,

The City is working with a for-profit developer to carry out the NSP1 activities.

A summary of the demolition activity progress during this report period for the City is below:

« Demolition and site clearance plans drafted,

» MDOC anticipates demolition work to be completed in June 2010,
Grantee on schedule for implementing project activities per property.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 oM

# of housing units 0 0 0 /0 0/0 0/29



Activity Locations
Address City
1311 E Broadway Missoula

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

State
NA

Zip
59801

Amount




Grantee Activity Number: Missoula 3

Activity Title: : New Construction

Activitiy Category: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demclition, New

Projected Start Date: Projected End Date:

07/01/2010 ) 07/01/2013

National Objective: Responsible Organization:

NSP Cnly - LMM| City of Missoula

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources NfA $2,059,632.31

Total CDBG Program Funds Budgeted N/A $2,059,632.31

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Missoula $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Activity 3 - New construction of 115 rental units for LMM! households, including site work and infrastructure

Location Description:
1311 East Broadway, Missoula MT 59802

Activity Progress Narrative:

The City of Missoula is an approved NSP1 grantes. Approved activities for diract NSP1 funds include acquisition of a
foreclosed vacant health club property in order to demalish the existing structure and newly construct 115 rental units for LMMI
households. These approved aclivities include three steps in order lo provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step Is demolish the existing blighted and vacant foreclosed
property; and the third and final step is to provide newly constructed rental units for households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.

The City is working with a for-profit developer to carry out the NSP1 activities.

A summary of the demolition activity progress during this report peried for the City is below:

* No new construction has begun because the City has begun procurement of the architect for design,

+ MDOC anticipates architectural design work for the 115 unit rental complex lo be completed by July 2010,

+ MDOC anficipates new construction to begin in the fall of 2010 and completed in the fall of 2011,

+ Grantee on schedule for implementing project activities per property.
Rental / OCccupancy
The City of Missoula is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of a
foreclosed vacant health club property in order to demolish the existing structure and newly construct 115 rental units for LMM]
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is demolish the existing blighted and vacant foreclosed
property; and the third and final step is to provide newly constructed rental units for households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.
The City is working with a for-profit developer to carry out the NSP1 activities.
A summary of the homeownership assistance activity progress during this report period for the City is below:



* No activities for occupancy yet as the project has not begun construction
+ Grantee on schedule for implemented project activities per property.

Performance Measures

This Report Period
Low Mod Total
# of housing units o 0 0

Activity Locations
Address City
1311 E Broadway Misscula

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Cumulative Actual Total f Expected

Low Mod Total
0/0 0/0 0/86
State Zip
NA 59801
Amount




Grantee Activity Number: Missoula 3 SA

Activity Title: New Construction

Activitiy Category: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition, New

Projected Start Date: Projected End Date:

05/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Missoula

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $686,544.11

Total CDBG Program Funds Budgeted NIA $686,544.11

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Missoula $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown | $0.00 $0.00

Activity Description:

New construction - construction of 115 units to be rented to LMMI individuals. Construction includes site work, infrastructure
and building.

Location Description:
1311 E, Broadway, Missouta MT

Activity Progress Narrative:

The City of Missoula is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of a
foreclosed vacant health club property in order to demolish the existing structure and newly construct 115 rental units for LMMI
housesholds. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foraclosed property; the second step is demolish the existing blighted and vacant foreclosed
property; and the third and final step is to provide newly constructed rental units for households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.

The City is working with a for-profit developer to carry out the NSP1 acivities.

A summary of the demolition activity progress during this report period for the City is below:

* No new construction has begun because the City has begun procurement of the architect for design,

+ MDOC anficipates architectural design work for the 115 unit rental complex to be completed by July 2010,

+ MDOC anticipates new construction to begin in the fall of 2010 and completed in the fall of 2011,

» Grantee on schedule for implementing project activities per property.
Rental / Occupancy '
The City of Missoula is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of a
foreclosed vacant health club property in order to demolish the existing structure and newly construct 115 rental units for LMMI
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is demolish the existing blighted and vacant foreclosed
property; and the third and final step is to provide newly constructed rental units for houssholds at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.
The City is working with a for-profit developer to carry out the NSP1 activities.
A summary of the homeownership assistance activity progress during this report period for the City is below:



*+ No activities for occupancy yet as the project has not begun construction
+ Grantee on schedule for implemented project activities per property.

Performance Measures
This Report Period

Low Mod Total
# of housing units 0 1] 0
Activity Locations
Address City
1311 E Braodway Missoula

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cther Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 0/29
State Zip
NA 58801
Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
607000- SGA
Projected Start Date:
11/18/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
State of Montana
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Administration costs

Location Description:

Administration for local sub grantees

Activity Progress Narrative:

MT Sub Grantee Admin -
Sub Grantee Administration

Activity Status:
Under Way

Project Title:

Sub Grantee Admin
Projected End Date:
07/30/2013

Responsible Organization:

State of Montana

Jan 1 thru Mar 31, 2010

N/A

N/A
$16,088.90
$16,088.90
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$980,000.00
$980,000.00

$16,088.90
$16,088.90
$0.00
$0.00

$0.00
$0.00
$0.00

Administration for NSP1 grantees in the State of Montana. Administration activities have continued during the past report
period. NSP1 grantees have compleled necessary reporting requirements, and continue to perform duties in order to obligate
and expend NSP1 funds. Administration funds are obligated through the performance based system. Once a specific
foreclosed property has been identified, the grantee's administrative costs are also obligated.
At this time not all NSP1 activity/project funds have been obligated; therefore, not all NSP1 administrative funds for grantees
carrying out activities/projects have been obligated. MDOC anticipates additional administrative funds will be obligated during
the next quarter as additional specific foreclosed properties are identified and funds obligated.

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Scurces Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Scurces Amaount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: MT-NSP-607000

Activity Title: Program Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

607000- SA State Administration

Projected Start Date: Projected End Date:

03/19/2009 07/01/2013

National Objective: Responsible Organization:

N/A State of Montana

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $980,000.00

Total CDBG Program Funds Budgeted N/A $980,000.00

Program Funds Drawdown $50,000.00 $190,000.00

Obligated CDBG DR Funds $0.00 $980,000.00

Expended CDBG DR Funds $0.00 $0.00
State of Montana $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Program Administration for NSP for the State offices for the duration of project activities.

l.ocation Description:

Administration of NSP program from the State of Montana Department of Commerce, Community Development Division,

Helena MT.

Activity Progress Narrative:

Montana Departiment of Commerce administers the NSP1 program for the State of Montana. Administration activities have
continued during the past report period. MDOC NSP1 staff have provided technical assistance to all grantees, held workshops
regarding the administration of NSP1 grants, completed necessary reporting requirements, and continue to perform duties in

order to obligate and expend NSP1 funds.

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activit_y Number: - . Pondera 1 SA

Activity Title: - - Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

11/18/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pondera County

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources NfA $25,849.47

Total COBG Program Funds Budgeted N/A, $25,849.47

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $25,849.47 $25,849.47
Pendera County $25,849.47 $25,849.47

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of vacant foreclosed home to be demolished, redeveloped and resold to a household at or below 50% of AMI

Location Description:
219 1st Ave NE, Brady, MT

Activity Progress Narrative:

Pondera County is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of blighted, vacant
foreclosed scattered-site single family residences, demclition, new construction, and resale to LMMI household. These
approved activities include four steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the
specific foreclosed property; the second step is demalition of the blighted, vacant foreclosed property; the third step is new
construction of the foreclosed property; and the fourth and final step is to provide financing to households at or below 50% area
median income {AMI to acquire the foreclosed property.

The County is working with a non-profit to carry out the NSP1 activities.

A summary of the acquisition activity progress during this report period for the County is below:

« Previously acquired one foreclosed property in preparation for resale to household for 50% area median income.

* Grantee&rsquos schedule for implementing project activities will be updated due to procurement processes.
« Start up conditions completed, environmental review and asbestos abatement completed.

Performance Measures

This Report Period Cumulative Actual Totat / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 1 0/0 0/0 211
# of housing units 0 0 1 0/0 0/0 21

# of Households benefitting 1 0 1 2N 0/0 2N



Activity Locations
Address City
219 1st Ave NE Brady

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
Ne Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
58416

Amount




Grantee Activity Number: POndera'ZSA S
Activity Title: ~Rehabilitation/Reconstruction SA

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

071142009 07/31/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pondera County

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $156,000.00

Total CDBG Program Funds Budgeted N/A $156,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Pondera County $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Reconstruction of foreclosed property for households at or below 50% AMI

Location Description:
219 1st Ave NE Brady

Activity Progress Narrative:

Pondera County is an approved NSP1 grantee, Approved activities for direct NSP1 funds include acquisition of blighted, vacant
foreclosed scattered-site single family residences, demolition, new construction, and resale to LMMI household. These
approved activities include four steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the
specific foreclosed property; the second step is demolition of the blighted, vacant foreclosed property; the third step is new
construction of the forectosed property; and the fourth and final step is to provide financing to households at or below 50% area
median income (AMI) to acquire the foreclosed property.

The County is working with a non-profit to carry out the NSP1 activities.

A summary of the demoliion and purchase/placement of manufactured home activity progress during this report period for the
County is below:

Demalition activities are not yet complete. Work is anticipated to begin in May 2010.

Grantee has procured for the purchase of new manufactured home,

MDOC anticipates placement of hame and foundation work 1o begin in June 2010 and completed in the fall of 2010,
Grantee&rsquos schedule for implementing project activities will be updated due to procurement processes.

Performance Measures

This Report Period Cumuilative Actual Total / Expected
Low Maod Total Low Mad Total
# of housing units 0 1] 1 0/0 0/0 211

# of Households benefitting 1 0 1 21 0/0 21



Activity Locations
Address
219 ist Ave NE

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City
Brady

State
NA

Zip
59416

Amount




Grantee Activity Number: Pondera3 SA

Activity Title: - Financing Mechanism SA

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 NSP Eligible Use A - Financing Mechanisms SF

Projected Start Date: Projected End Date:

09/01/2009 07/31/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pondera County

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources NfA $0.00

Total COBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Pondera County $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Financing assisitance to low income homebuyer

t_ocation Description:
219 1st Ave N, Brady MT

Activity Progress Narrative:

Pondera County is an approved NSP1 grantee. Approved activities for direct NSP1 funds include acquisition of blighted, vacant
foreclosed scatterad-site single family residences, demolition, new construction, and resale to LMMI household. These
approved activities include four steps in order to provide healthy, safe and sanitary housing. The first step is acquisition of the
specific foreclosed property; the second step is demoalition of the blighted, vacant foreclosed property; the third step is new
construction of the foreclosed property; and the fourth and final step is to provide financing te households at or below 50% area
median income (AMI) to acquire the foreclosed property.

The County is working with a non-profit to carry out the NSP1 activities.

A summary of the homeownership activity progress during this report period for the County is below:

= No homeownership activities have begun yet, as work on the foreclosed property will begin in May 2010.

* MDOC anticipates homeownership activities for the property by the end of 2010.
+ Grantee&rsquos schedule for implementing project activities will be updated due to procurement processas.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/ o

# of Households benefitting 0 0 0 0/ 0/0 on



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: SKHA 1

Activity Title: Acquisition

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI Salish Kootenai Housing

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $0.00

Total CDBG Program Funds Budgeted NIA $0.00

Program Funds Drawdown ‘ $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Salish Kootenai Housing $0.00 $0.00

Match Contributed $0.00 $0.00

Program income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of foreclosed scattered site single family homes

Location Description:

Scattered site single family foreclosed homes on Flathead Indian reservation

Activity Progress Narrative:

Salish and Kootenai Housing Authorily (SKHA) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences , rehab, and resale to LMMI households and acquisition of
foreclosed scattered-site single family residences, demolition and new construction or rehabilitation, and resale to low income
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is rehab or demelition and new construction of the foreclosed
property; and the third and final step is lo provide financing to households at or below 50% area median income {(AMI}.
SKHA is working to carry out the NSP1 activities.
A summary of the acquisition activity progress during this report period for SKHA is below.
SKHA has completed starl-up conditions
SKHA has not acquired any properties and has no MDOC contract amendments executed with NSP1 awarded funds.
NSP staff have been working closely with SKHA to identify and budget for proposed properties

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 oM
# of housing units 0 0 0 0/0 0/0 0n
# of buildings (non-residential} 1] 0 0 0/0 0/0 010
# of Households benefitting 0 0 0 0/0 0/0 o



# of Persons benefitting

# of Permanent Jobs Created
# of Parcels acqulred by

# of Parcsls acqulred by admin

# of Parcels acquired voluntarily

o o o o o o

Total acquisition compensation to

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

o O O o o o

a o o o o o

010
0/0
0/0
0/0
0/0
0/0

0/0
0/0
0/0
010
010
010

on
010
0/0
0/0
01
Q/0

Amount




Grantee Activity Number: SKHA 1 SA

Activity Title: - Acquistion SA

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

11/01/2009 ) 07/31/2013

National Objective: Responsible Organization:

NSP Cnly - LH - 25% Set-Aside Salish Kootenai Housing

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources . N/A $0.00

Total CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Salish Kootenai Housing $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Salish and Kootenai Housing Authority (SKHA) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scatlered-site single family residences , rehab, and resale to LMMI households and acquisition of
foreclosed scattered-site single family residences, demolition and new construction or rehabilitation, and resale to low income
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is rehab or demolition and new construction of the foreclosed
property; and the third and final step is to provide financing to households at or below 50% area median income (AMI).
SKHA is working to carry out the NSP1 activities.
A summary of the acquisilion activity progress during this report period for SKHA is below:
SKHA has completed start-up conditions
SKHA has not acquired any properties and has no MDOC contract amendments executed with NSF1 awarded funds.
NSP staff have been working closely with SKHA to identify and budget for proposed properties

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Meod Total
# of Properties 0 0 0 0/10 0/0 or2
# of housing units 0 1] 0 0/0 0/0 o2
# of Households benefitting 0 0 0 0/0 0/9 02
# of Parcels acquired voluntarily 0 0 0 0/0 0/0 0i2



Acfivity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Scurces
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: SKHA 2

Activity Title: ‘Rehabilitation/Reconstruction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI Salish Kootenai Housing

QOverall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources NIA $0.00

Total CDBG Program Funds Budgeted NIA $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Salish Keotenal Housing $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehab and reconstruction of acquired single family homes

Location Description:

Scattered site single family foreclosed homes on Flathead Indian Reservation

Activity Progress Narrative:

Salish and Kootenai Housing Authority (SKHA) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences , rehab, and resals to low Income households and acquisition of
foreclosed scattered-site single family residences, demolition and new construction or rshabilitation, and resale to low income
households. These approved activities include three steps in order to provide heallhy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is rehab or demolition and new construction of the foreclosed
property; and the third and final step is to provide financing to households at or below 50% area median income (AMI).
SKHA is working with a non-profit organization to carry out the NSP1 activities.
A summary of the rehab or demolition and new construction activity progress during this report period for SKHA is below:

No rehab work has been initiated because SKHA has nol acquired any properties and has no MDOC contract
amendments executed with NSP1 awarded funds.

Performance Measures

This Report Pericd Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 01
# of housing units 0 0 0 o0 o0 on

it of Households benefitting 0 0 0 0/0 0/0 071



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
Ne Other Funding Sources Found
Total Other Funding Sources

Amount




Grantee Activity Number: SKHA 2 SA

Activity Title:

Activitiy Category:

Rehabllitation/reconstruction of residential structures
Project Number:

0004

Projected Start Date:

11/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overali
Total Projected Budget from All Sources
Total COBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Salish Kootenai Housing
Match Contributed
Program Income Recelved
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Rehabilitation/Reconstruction SA -

Activity Status:

Planned
Project Title:

- NSP Eligible Use B - Acquisition & Rehab of SF

Projected End Date:
07/31/2013

Responsible Organization:
Salish Keolenai Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Salish and Kootenai Housing Authority (SKHA) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences , rehab, and resale to low income households and acquisition of
foreclosed scattered-site single family residences, demolition and new construction or rehabilitation, and resale to low income
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is rehab or demolition and new construction of the foreclosed
property; and the third and final step is to provide financing to households at or helow 50% area median income (AMI).
SKHA is working with a non-profit organization to carry out the NSP1 activities.
A summary of the rehab or demolition and new construction activity progress during this report period for SKHA is below:

No rehab work has been initfated because SKHA has not acquired any properties and has no MDOC contract

amendments executed with NSP1 awarded funds.

Performance Measures

This Report Period

Low Mod
# of Properties 0 0
# of housing units 0 0

Activity Locations
No Activity Locations found.

Cumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 02
0 0/0 0/0 0/2



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Qther Funding Scurces
Ne Other Funding Sources Found
Total Other Funding Sources

Amount




Grantee Activity Number: SKHA 3
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

Q001

Projected Start Date:

02/01/2010

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Salish Kootenai Housing
Match Contributed
Program income Received

Program Income Drawdown

Activity Description:

financing mechanisms for purchase of single family homes

L ocation Description:

financing mechanisms

Activity Status:

Under Way

Project Title:

NSP Eligible Use A - Financing Mechanisms SF
Projected End Date:

07/31/2013

Responsible Organization:

Salish Kootenai Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Scattered site foreclosed single family homes on Flathead indian Reservation

Activity Progress Narrative:

Salish and Kootenai Housing Authority (SKHA) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences , rehab, and resale to low income households and acquisition of
foreclosed scattered-site single family residences, demolition and new construction or rehabilitation, and resale to jow income
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is rehab or demolition and new construction of the foreclosed
property; and the third and final step is to provide financing to households at or below 50% area median income (AMI).
SKHA is working with a non-profit organization to carry out the NSP1 activities.
A summary of the homeownership assistance activity progress during this report period for the SKHA is below:

No homeownership assistance activities have been completed because SKHA has not acquired any properties and has
no MDOC contract amendments executed with NSP1 awardad funds.

Performance Measures

This Report Period

Low
# of housing units 0
# of Households benefitting 0

Activity Locations
No Activity Locations found.

Cumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 on
0 0/0 on on



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: SKHA 3 SA _
Activity Title: Financing SKHA SA
Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

0001

Projected Start Date:
01/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Salish Kootenai Housing
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

NSP Eligible Use A - Financing Mechanisms SF
Projected End Date:

07/31/2013

Responsible Organization:

Salish Kootenai Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Salish and Kootenai Housing Authority (SKHA) is an approved NSP1 grantee. Approved activities for direct NSP1 funds include
acquisition of foreclosed scattered-site single family residences , rehab, and resale to low income households and acquisition of
foreclosed scattered-site single family residences, demolition and new construction or rehabilitation, and resale to low income
households. These approved activities include three steps in order to provide healthy, safe and sanitary housing. The first step
is acquisition of the specific foreclosed property; the second step is rehab or demolition and new construction of the foreclosed
property; and the third and final step is to provide financing to households at or below 50% area median income (AMI}.
SKHA is working with a non-profit organization to carry out the NSP1 activities.
A summary of the homeownership assistance activity pregress during this report period for the SKHA is below:

No homeownership assistance aclivities have been completed because SKHA has not acquired any properties and has
no MDOC contract amendments executed with NSP1 awarded funds.

Performance Measures

This Report Period

Law
# of housing units 1]
# of Households benefitting 0

Activity Locations
No Activity Locations found.

Cumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 0/2
0 02 0/0 02



Other Funding Sources Budgeted - Detait
No Other Match Funding Sources Found

Qther Funding Sources
Ne Other Funding Sources Found

Total Other Funding Sources

Amount




